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Economics of the Construction Step

The standard AIA breakdown of Basic Service Fee allocates 20% of the total fee to Construction Administration.  Based on our Basic Service Fee of 6.7% and the proposed Construction Cost of $1,500,000 the fee would be $100,500.  20% allocated for Construction Administration is $20,100.  One third of the fee is set aside for Consultants leaving $13,500 for the architect.  Here is how our portion of the fee is allocated among Construction Administration Tasks. The assumed duration of construction is 10 months.
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Quanity

Hours Each

Hours Total

Fee Used

Meetings

    Pre-Construction

1

1.5

1.5

135

$         

 

    Contractor's Progress Meeting with Report (1 per month)

9

2.5

22.5

2,025

$      

 

    Report to Council

0

1

0

-

$          

 

Review of Test Reports (soil, paving, concrete, steel, masonry)

24

0.33

8.0

720

$         

 

Review of Pay Requests

10

0.5

5

450

$         

 

Issue Certificate of Substantial Completion

1

1.5

1.5

135

$         

 

Punch List Process

1

24

24

2,160

$      

 

Review and Processing of Submittals*

48

1

48

4,320

$      

 

Site Visits and Reports (2 per month)*

20

2

40

3,600

$      

 

Review of Contractor's Requests for Changes*

0

0

0

-

$          

 

Research & Respond to Contractor's Questions (15 min/day)*

0

0

0

-

$          

 

Time Available for Solving Contractor's Problems*

0

0

0

-

$          

 

TOTAL

150

13,545

$     

 

* The time allotted for these service items quickly runs out when the Contractor manages the project poorly or has 

problematic sub-contractors.
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TOTAL

150
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$     

 

* The time allotted for these service items quickly runs out when the Contractor manages the project poorly or has 

problematic sub-contractors.
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		Construction Administration Tasks		Quanity		Hours Each		Hours Total		Fee Used

		90

		Meetings

		Pre-Construction		1		1.5		1.5		$   135

		Contractor's Progress Meeting with Report (1 per month)		9		2.5		22.5		$   2,025

		Report to Council		0		1		0		$   - 0

		Review of Test Reports (soil, paving, concrete, steel, masonry)		24		0.33		8.0		$   720

		Review of Pay Requests		10		0.5		5		$   450

		Issue Certificate of Substantial Completion		1		1.5		1.5		$   135

		Punch List Process		1		24		24		$   2,160

		Review and Processing of Submittals*		48		1		48		$   4,320

		Site Visits and Reports (2 per month)*		20		2		40		$   3,600

		Review of Contractor's Requests for Changes*		0		0		0		$   - 0

		Research & Respond to Contractor's Questions (15 min/day)*		0		0		0		$   - 0

		Time Available for Solving Contractor's Problems*		0		0		0		$   - 0

		TOTAL						150		$   13,545

		* The time allotted for these service items quickly runs out when the Contractor manages the project poorly or has problematic sub-contractors.






