
Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 Month 10 Month 11 Month 12

Project SDs $3,750 $3,750 $3,750 0 0 0 0 0 0 0 0 0
duration 3 2 1 0 0 0 0 0 0 0 0 0

Project DDs $3,750 $3,750 $3,750 $3,750 0 0 0 0 0 0 0 0
duration 4 3 2 1 0 0 0 0 0 0 0 0

Project CDs $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 0 0 0 0 0 0
duration 6 5 4 3 2 1 0 0 0 0 0 0

Project Bidding $1,875 $1,875 0 0 0 0 0 0 0 0 0 0
duration 2 1 0 0 0 0 0 0 0 0 0 0

Project CA $1,250 $1,250 $1,250 $1,250 $1,250 $1,250 $1,250 $1,250 $1,250 $1,250 $1,250 $1,250
duration 12 11 10 9 8 7 6 5 4 3 2 1

Phase SD DD CD B CA

Net Fee $75,000 15% 20% 40% 5% 20%

$11,250 $15,000 $30,000 $3,750 $15,000


