
PF B (2)

Pre-Project EvaluationHIGH RISK PROJECTS

22. a. Condominiums.

b. Production housing.

c. Developer project commercial building over nine stories.

d. Commercial building over nine stories.

e. Renovation project.

f. For inspection only.

g. Municipal building.

h. New technology is needed.

RISK IDENTIFICATION RESULTS

PROJECT TEAM MEMBERS

PROJECT CONSIDERATIONS

FUNDING

 KNOWLEDGE OF CONTRACT WITH OWNER

HIGH RISK PROJECTS

TOTAL

OTHER RESISTANCES

1 2 3 4 5

From 1 to 5 (low to high) rate the Project:

Wrong type --Perfect type

Too small -- Perfect size

Too large --Perfect size

Unprofitable -- Profitable

No fun -- Exciting

Low status -- High status

Aesthetic embarrassment -- Aesthetic opportunity

Too far away -- Geographically perfect

Opposite to goals -- Ideal for firm

Heavy competition -- No competition

Pipe dream -- Real and specific

TOTAL SCORE (of 55)

Considering the score, and if there are checks in any category, consider.

1 Take the project as offered.

2 Take the project only after negotiating any mitigating factors

3 Turn down the project

Describe how the identified risks will be mitigated:

Number of checks

Number of checks under 

"No or Don't Know"

Check the types of projects 

that apply
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